WG

Lower WILLAMETTE GROUP

March 12, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for February 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN FEBRUARY 2010

The LWG ARAR clarification questions were provided to EPA on February 1, 2010.

A risk management framework check-in was held on February 2, 2010.

A follow-up to the risk management framework check-in was held on February 4, 2010.

The LWG’s understanding of the resolution of the ten directive comments for purposes of the

Feasibility Study were provided to EPA on February 5, 2010.

A risk management conference call was held on February 9, 2010.

A compiled PRG table was provided to EPA on February 10, 2010.

A risk management meeting was held on February 17, 2010.

Recommended risk management decision steps regarding PRGs and the AOPC chemical matrix

were provided to EPA on February 17, 2010.

e The LWG’s response to EPA’s response on the PCB modeling approach was provided to EPA on
February 18, 2010.

e The LWG’s response to EPA’s directive clarifications on the baseline risk assessments was
provided to EPA on February 18, 2010.

e The LWG mitigation framework was provided to EPA on February 19, 2010.

e The Evaluation of Ecological and Human Health risk lines of evidence for use in the Feasibility
Study were provided to EPA on February 19'2010.

e A Lines of Evidence conference call was held on February 24, 2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA
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None.

Comments/Documents provided by EPA

e February 9, 2010: EPA Response to LWG February 5 Letter Regarding LWG Understanding of
the Resolution of EPA’s Preliminary Comments on the Baseline Risk Assessments

e February 10, 2010: EPA Answers to LWG’s ARAR Questions

e February 11, 2010: EPA Response to PCB Modeling Approach — Contaminant Fate and
Transport Model

e February 18, 2010: EPA Performance Standards for Confined Disposal Facilities for the Portland
Harbor Feasibility Study

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

Last month, the timeline for the revised Stormwater Loading Calculation Methods report was pushed
back to allow time for the inclusion of the loads for DDE, which EPA requested to be added to the
modeling list. In addition, as stated last month, the schedule would be further impacted if EPA decided
total PCBs should be added to the modeling list, which is now the case. The revised Stormwater Loading
Calculation Methods report will now include loads for PCB homologs. The timing of this report does not
impact the overall FS schedule.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for March, April, May, and June 2010 includes the
following:

e April 2010: Revised Stormwater Loading Calculation Methods
e May 2010: Alternatives Development and Screening Check-in

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository

AQ10-03

Page 3



WG

Lower WILLAMETTE GROUP

Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable*

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Stormwater
Loading Calculation
Methods

2
==
o=

Submittal of the revised report

has been delayed to allow

inclusion of load estimates for

DDE as requested by EPA.

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of Information November 2007 | Submitted to EPA and DEQ

for Sources Between RM 11/21/2007. Need written

11 and 11.6 East Bank of response from DEQ and EPA that

Portland Harbor upland sources are under
investigation consistent with the
Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005

Addendum 6: Sampling of with conditions on 12/6/2005; a

Benthic Invertebrate Tissue final QAPP addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted

Addendum 6: Sampling of a response to EPA's comments on

Benthic Invertebrate Tissue the 11/23/2005 version of the
QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA

calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA

Groundwater Pathway comments received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment addressed in GW Appendix to

Sampling and Analysis Draft RI Report.

Plan - Response to EPA

Comments
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose
a potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to provide
Assessment SAP final approval of this FSP. This
Attachment 2: Transition revised FSP was prepared and
Zone Water FSP submitted after the associated
field work was completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional
Groundwater Pathway approval of proposed changes to
Assessment SAP the QAPP addendum received
Attachment 3: Supplement from EPA on 9/30/2005. EPA
to QAPP Addendum 3 needs to provide final approval of
this QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs

Water FSP Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.
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Deliverable! Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs

Water FSP Addendum 2

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection
™

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On 6/10/2005,

Evaluation Approach TM EPA directed the LWG to submit
the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM received 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,

ERA Approach TM the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005

PRGs TM

received 6/30/2006; a revised tech
memo is not required.
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream Upstream and Downstream of the
of the ISA ISA will be provided in the Draft
RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this

deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer

needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Risk Evaluation (PRE) comments received 4/28/2006, a

revised PRE is not required

Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Assessment Interpretation comments received 7/6/2006

Report

Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating Trophic comments received 3/10/2006

Trace and the Arnot and
Gobas Models for
Application to the Portland

Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received

9/15/2006, and a correction to the
xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A

revised deliverable is not

required, EPA comments

indicated that they should be

addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the
Feasibility Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI

Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity

Comprehensive Round 2
Site Characterization
Summary and Data Gaps
Analysis Report

2/21/2007

Submitted 2/21/2007. EPA
comments on Sections 1-9 and
Appendices A, B, C, D, F,and G
received 1/15/08; comments on
Section 10 received 3/20/08;
comments on Section 11 received
5/16/08; comments on Appendix
E received 8/8/08. This
document was never intended to
be revised or approved by EPA;
comments will be addressed in
the Draft RI Report.

Draft Sediment Mobility
Testing Data Report

August 2009

Submitted 8/11/2009

EPA comments not
anticipated
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009
Supporting Electronic November | Submitted 11/19/2009 01/19/2010

Information for Draft 2009

Benthic BERA

STORMWATER

Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April | Submittal of the revised report
Loading Calculation 2010 | has been delayed to allow

Methods

inclusion of load estimates for
DDE as requested by EPA.

SEDIMENT

Round 3B Field Sampling
Plan: Sediment Sampling
and Benthic Toxicity
Testing

Submitted 5/4/2007; EPA
comments received 7/25/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Upriver and Multnomah
Channel Sediment
Evaluation and Field
Sampling Plan Technical
Approach

Submitted 5/25/2007; EPA
comments received 10/11/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Surface
and Core Sediment FSP
Preliminary Technical
Memorandum

Submitted 5/25/2007; EPA
comments received 8/9/07.
Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA
Core Sediment FSP comments received 10/11/07.
Technical Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA
Addendum 10 for Sediment approval of this QAPP
Sampling Addendum.
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA
Transport Model comments received 10/15/07.
Development and Data LWG response to comments
Gaps ldentification Report submitted 1/8/2008.
F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA

— Addendum to 3B
Sediment FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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